

DAILY DRILLING REPORT (SYNTHETIC)

OIL-LKW-010 - Lakwa-010

NWIS prototype document - not an Oil India Limited operational record

Field / Formation	Lakwa / Tipam
Report Timestamp	1999-11-21 18:00:00
Current Depth	2693.0 m
Mud System	Glycol-PHPA WBM
Well Risk	Moderate (54.7/100)
Latest Alert	Normal

Recent Drilling Parameters

Timestamp	Depth	SPP	Torque	RPM	MW	Flow In/Out	ROP	State
11-16 23:20	2598	3104	280	110	11.13	762/755	13.9	Normal
11-17 12:04	2608	3313	258	107	11.23	749/735	9.4	Normal
11-18 00:49	2619	3342	282	100	11.37	796/809	14.8	Normal
11-18 13:33	2629	3263	264	108	11.42	790/820	10.7	Normal
11-19 02:17	2640	3189	267	109	11.41	803/834	6.9	Normal
11-19 15:02	2651	3415	254	98	11.35	755/738	13.3	Normal
11-20 03:46	2661	3127	280	96	11.54	796/770	8.4	Normal
11-20 16:31	2672	3089	237	96	11.28	770/754	12.2	Operational Variation
11-21 05:15	2682	3348	236	113	11.60	736/720	11.7	Normal
11-21 18:00	2693	3289	296	104	11.61	747/758	13.2	Normal

Operational Events / Lessons

Pressure Spike (High) at 1865 m: Pressure Spike at 1865 m in Tipam. Circulating pressure climbed without equivalent torque change. Conditioned hole before restoring flow rate. Outcome: Operations resumed after stable pressure trend. SPP 3577 psi at flow-in 699 LPM. Recommended action: Compare SPP against offset-well envelope at equivalent depth

Cementing Issue (Medium) at 1920 m: Cementing Issue at 1920 m in Tipam. Cement returns were below planned percentage. Recorded pressure-volume response for remedial decision. Outcome: Job completed with adjusted displacement plan. Cement returns 33% with density 15.41 ppg. Recommended action: Use pressure-volume reconciliation during displacement

Cementing Issue (Medium) at 2169 m: Cementing Issue at 2169 m in Tipam. Observed returns did not match calculated displacement. Reduced displacement rate and monitored returns. Outcome: Returns improved after rate reduction. Cement returns 20% with density 15.45 ppg. Recommended action: Review nearby loss events before finalizing cement program

NPT (Low) at 2212 m: NPT at 2212 m in Tipam. Drilling parameters were stable but operations were suspended. Switched to standby system where available. Outcome: System returned to service within revised plan. Recommended action: Track recurring NPT cause by rig and equipment family

This DDR is generated from synthetic telemetry for OCR/NLP/RAG and risk-engine prototyping.