

WELL COMPLETION REPORT (SYNTHETIC)

OIL-MRN-012 - Moran-012

NWIS prototype document - not an Oil India Limited operational record

API Number	OIL-ASM-000135
Field / District	Moran / Dibrugarh
Block	PEL-ASSAM-03
Basin	Assam-Arakan
Formation	Tipam (TIP)
Spud / Completion	2017-04-13 / 2017-09-26
Measured / TVD	2373 m / 2338 m
Trajectory	Deviated; inc 9.0 deg; az 64.8 deg
Formation Interval	1312-1895 m
Lithology	Fluvial sandstone with clay streaks
Pore Pressure Reference	2576 psi
Fracture Gradient	14.65 ppg
Mud System	KCl Polymer WBM
NWIS Well Risk	Moderate (45.8/100)

Casing Program

String	Set Depth (m)	Purpose
20 in conductor	80	Conductor
13 3/8 in casing	593	Surface
9 5/8 in casing	1376	Intermediate
7 in liner/casing	2088	Production

Significant Historical Events and Lessons

Date / Depth	Event	Severity	Evidence / mitigation / lesson
2017-05-05 440 m	Fishing Operation	Critical	Normal pipe-recovery attempts were unsuccessful. Mitigation: Review BHA failure mode before resuming drilling. Lesson: Capture retrieval outcome as institutional knowledge.
2017-06-29 1206 m	Stuck Pipe	High	Rotary movement deteriorated progressively. Mitigation: Improve hole cleaning, work pipe and back-ream within operating envelope. Lesson: Rising torque plus falling ROP should trigger hole-cleaning action.
2017-07-21 1503 m	Torque Spike	High	Rotary speed fluctuated during constant pump rate. Mitigation: Use staged parameter reduction to avoid torsional oscillation. Lesson: Use offset torque trend to set adaptive operating envelope.
2017-05-09 498 m	Torque Spike	Medium	Torque rose without corresponding pressure anomaly. Mitigation: Monitor torque derivative rather than absolute torque alone. Lesson: Torque-rate change is a useful precursor even when pressure is stable.
2017-05-13 555 m	Cementing Issue	Medium	Observed returns did not match calculated displacement. Mitigation: Verify cement placement using pressure and volume balance. Lesson: Volume imbalance is an important cement-placement warning.
2017-05-25 722 m	NPT	Medium	No depth progress occurred during the recorded interval. Mitigation: Maintain critical spares for recurring equipment failures. Lesson: Recurring equipment downtime should influence planning and spares.
2017-06-07 909 m	NPT	Medium	Drilling parameters were stable but operations were suspended. Mitigation: Verify equipment health before resuming drilling. Lesson: Consistent NPT coding enables meaningful cross-well comparison.

Completion Summary

The synthetic well reached 2373 m MD in the Tipam interval. The NWIS knowledge record links 17 historical operational events to depth-matched telemetry. Risk classification is derived from formation, depth, trajectory and event history rather than formation alone.

This report is generated solely for SIH/NWIS prototyping and model development.