

DAILY DRILLING REPORT (SYNTHETIC)

OIL-BRH-003 - Borholla-003

NWIS prototype document - not an Oil India Limited operational record

Field / Formation	Borholla / Tipam
Report Timestamp	2007-11-28 18:00:00
Current Depth	2404.0 m
Mud System	Glycol-PHPA WBM
Well Risk	Moderate (52.0/100)
Latest Alert	Normal

Recent Drilling Parameters

Timestamp	Depth	SPP	Torque	RPM	MW	Flow In/Out	ROP	State
11-23 21:51	2323	3002	268	115	11.22	788/790	15.3	Normal
11-24 10:46	2332	2924	241	107	11.00	736/745	10.4	Normal
11-24 23:40	2341	2852	238	107	11.06	823/841	14.8	Normal
11-25 12:34	2350	2969	233	111	10.98	753/755	9.0	Normal
11-26 01:28	2359	3108	235	110	11.17	762/715	10.5	Normal
11-26 14:23	2368	2978	263	110	11.14	739/767	12.7	Normal
11-27 03:17	2377	3037	254	94	11.15	800/798	14.9	Operational Variation
11-27 16:11	2386	3127	223	92	11.16	846/843	11.5	Normal
11-28 05:05	2395	3092	246	105	11.20	697/724	10.8	Normal
11-28 18:00	2404	3129	242	108	11.00	828/838	7.4	Normal

Operational Events / Lessons

Torque Spike (Medium) at 1944 m: Torque Spike at 1944 m in Tipam. Sharp torque excursion occurred with RPM instability. Reduced WOB and RPM. Outcome: Rotary stability recovered after reaming. Torque 290 kNm, drag 14.6 t, ROP 13.7 m/h. Recommended action: Reduce WOB/RPM proactively near correlated torque-spike depth

NPT (High) at 2062 m: NPT at 2062 m in Tipam. No depth progress occurred during the recorded interval. Switched to standby system where available. Outcome: System returned to service within revised plan. Recommended action: Flag repeated downtime patterns before mobilization

Fishing Operation (Critical) at 2080 m: Fishing Operation at 2080 m in Tipam. Downhole tool remained unrecovered after freeing attempts. Suspended drilling while recovery operation was executed. Outcome: Retrieval completed with recorded NPT impact. Recommended action: Keep offset fishing history visible to BHA planning team

NPT (High) at 2296 m: NPT at 2296 m in Tipam. Drilling parameters were stable but operations were suspended. Recorded downtime cause and maintenance action. Outcome: System returned to service within revised plan. Recommended action: Track recurring NPT cause by rig and equipment family

This DDR is generated from synthetic telemetry for OCR/NLP/RAG and risk-engine prototyping.