

DAILY DRILLING REPORT (SYNTHETIC)

OIL-LKW-009 - Lakwa-009

NWIS prototype document - not an Oil India Limited operational record

Field / Formation	Lakwa / Girujan
Report Timestamp	2003-01-26 18:00:00
Current Depth	2345.0 m
Mud System	PHPA Water-Based Mud
Well Risk	Low (36.8/100)
Latest Alert	Normal

Recent Drilling Parameters

Timestamp	Depth	SPP	Torque	RPM	MW	Flow In/Out	ROP	State
01-22 08:33	2234	3471	214	103	11.05	801/803	7.2	Operational Variation
01-22 20:16	2246	2887	244	106	11.26	776/804	11.0	Normal
01-23 07:59	2258	2927	275	108	11.14	848/824	7.9	Normal
01-23 19:42	2271	3191	242	124	10.92	826/803	10.6	Operational Variation
01-24 07:25	2283	3051	233	94	11.07	805/847	9.9	Normal
01-24 19:08	2296	3138	243	116	11.02	797/802	11.7	Normal
01-25 06:51	2308	2988	262	109	11.18	746/732	11.6	Normal
01-25 18:34	2320	3000	245	100	11.17	849/838	10.0	Normal
01-26 06:17	2333	2930	264	106	10.96	815/833	6.2	Normal
01-26 18:00	2345	2972	251	107	10.95	770/746	12.7	Normal

Operational Events / Lessons

Kick (High) at 1413 m: Kick at 1413 m in Girujan. Flow-out exceeded flow-in and gas units increased. Circulated influx under controlled conditions. Outcome: Well stabilized after controlled circulation. Gas 180 units; pit change +12.7 bbl; mud weight 10.10 ppg. Recommended action: Raise kick advisory when flow-out exceeds flow-in with rising gas

Cementing Issue (Low) at 1426 m: Cementing Issue at 1426 m in Girujan. Cement returns were below planned percentage. Verified volumes and adjusted cementing rate. Outcome: Job completed with adjusted displacement plan. Cement returns 68% with density 15.17 ppg. Recommended action: Alert when cement-return percentage drops below expected envelope

Fishing Operation (High) at 1771 m: Fishing Operation at 1771 m in Girujan. Mechanical obstruction prevented normal drilling progression. Secured well and mobilized retrieval tools. Outcome: Recovered component and resumed drilling after inspection. Recommended action: Keep offset fishing history visible to BHA planning team

Cementing Issue (Medium) at 2085 m: Cementing Issue at 2085 m in Girujan. Observed returns did not match calculated displacement. Reduced displacement rate and monitored returns. Outcome: Job completed with adjusted displacement plan. Cement returns 66% with density 15.76 ppg. Recommended action: Use pressure-volume reconciliation during displacement

This DDR is generated from synthetic telemetry for OCR/NLP/RAG and risk-engine prototyping.